

Project Planning Phase

Product Backlog, Sprint Planning, Stories & Story Points

Date	3rd October 2026
Team ID	SWTID-2026-3114
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	High Impact Field Control	USN-1	As an Incident user, I can set Impact so that appropriate field controls are applied when Impact is High.	2	High	Sharvena S Pavithra P Swetha SV
Sprint-1	Automatic Urgency Management	USN-2	As an Incident user, I want Urgency to be automatically set to High when Impact is High.	3	High	Sharvena S Pavithra P Swetha SV
Sprint-1	Urgency Field Control	USN-3	As an Incident user, I want the Urgency field to become read-only when Impact is High.	2	High	Sharvena S Pavithra P Swetha SV
Sprint-1	Incident Validation	USN-4	As an Incident user, I want the system to validate Assigned To before saving a High Impact Incident.	3	High	Sharvena S Pavithra P Swetha SV
Sprint-2	State Change Restriction	USN-5	As an Incident user, I want State changes through direct list editing to be blocked.	3	High	Sharvena S Pavithra P Swetha SV

Sprint-2	Condition Reversal	USN-6	As an Incident user, I want UI Policy changes to revert when Impact is changed from High to another value.	2	Medium	Sharvena S Pavithra P Swetha SV
Sprint-2	User Feedback	USN-7	As an Incident user, I want informative and error messages to be displayed during field updates and validation.	2	Medium	Sharvena S Pavithra P Swetha SV
Sprint-2	Testing & Validation	USN-8	As an administrator, I can test all Client Scripts and UI Policies to verify that the Incident controls work correctly.	3	High	Sharvena S Pavithra P Swetha SV
Total				20		

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint -1	13	6 Days	28 Sep 2026	3 Oct 2026	13	3 Oct 2026
Sprint -2	7	6 Days	4 Oct 2026	9 Oct 2026	7	9 Oct 2026
Total	20	12 Days			20	

Velocity

Metric	Value
Total Story Points	20

Total Duration	12 Days
Average Velocity	1.67 Story Points/Day
Sprint-1 Velocity	2.17 Story Points/Day
Sprint-2 Velocity	1.17 Story Points/Day

Burndown Chart Data

Day	Ideal Remaining Story Points	Actual Remaining Story Points
Day 0	20.00	20
Day 1	18.33	18
Day 2	16.67	16
Day 3	15.00	14
Day 4	13.33	12
Day 5	11.67	10
Day 6	10.00	7
Day 7	8.33	6
Day 8	6.67	5
Day 9	5.00	3
Day 10	3.33	2
Day 11	1.67	1
Day 12	0.00	0